

Sprint Timeline

Acme Lamp & Sign Co. — Remaining Development

Developer: PPlazan Timeline Start: May 26, 2026 Target Launch: Week of June 23, 2026

Overview

Week	Dates	Focus	Status
Week 1	May 26 – May 30	Product Data Entry	In Progress
Week 2	Jun 2 – Jun 6	Checkout & Payment Integration	Upcoming
Week 3	Jun 9 – Jun 13	Sanity CMS Integration	Upcoming
Week 4	Jun 16 – Jun 20	Reviews & Customer Accounts	Upcoming
Week 5	Jun 23 – Jun 27	Polish & Launch	Upcoming

Week 1 — Product Data Entry

May 26 – May 30, 2026

Enter the remaining 15 products into Shopify using the established process from the first product.

Each product requires:

- ☐ Title, price, description (short — 1–2 sentences)
- ☐ Collection assignment (Glass & Chimneys / Lighting Fixtures / Hardware / Signs)
- ☐ Tags (`featured` where applicable)
- ☐ Vendor: *Acme Lamp & Sign Co.*
- ☐ All `acme.*` metafields filled (SKU, material, era, power source, condition, type, etc.)
- ☐ Images uploaded (eBay CDN or local)

Fix on first product:

- ☐ Clear compare-at price (remove \$135.85)
- ☐ Confirm `featured` tag is applied
- ☐ Confirm Vendor is set correctly

Owner: PPlazan (product entry) · Scott (image assets, product details)

Week 2 — Checkout & Payment Integration

Jun 2 – Jun 6, 2026

Wire the existing cart and checkout UI to live Shopify checkout. The UI is already built — this week connects it to real transactions.

Codebase tasks:

- ☐ Implement Shopify Storefront API cart creation (`cartCreate` mutation)
- ☐ Add lines to cart (`cartLinesAdd`) on "Add to Crate"
- ☐ Redirect to Shopify-hosted checkout (`cart.checkoutUrl`)
- ☐ Handle cart persistence (replace Zustand-only state with Shopify cart ID)
- ☐ Test full flow: Add product → View crate → Proceed to checkout → Payment

Shopify/Scott tasks (must be done before this week):

- ☐ Shopify Payments activated
- ☐ Shipping zones and rates configured in Shopify
- ☐ Test payment with real card (Scott + PPlazan together)

Week 3 – Sanity CMS Integration

Jun 9 – Jun 13, 2026

Connect the existing Sanity schema and client to live content. Sanity account access from Scott required before this week begins.

Content types to wire:

- ☐ Journal / Bench Notes (blog listing + individual post pages)
- ☐ Heritage timeline entries
- ☐ Testimonials (replace mock data in carousel)
- ☐ Homepage hero content (editable headline, subtext, CTA)
- ☐ Our Story page content

Codebase tasks:

- ☐ Verify Sanity client config (`lib/sanity.ts`)
- ☐ Replace static content with `sanity.fetch()` calls per content type
- ☐ GROQ queries for each content type
- ☐ Test in Sanity Studio — create one real entry per type
- ☐ ISR or on-demand revalidation for Sanity content updates

Scott tasks (must be done before this week):

- ☐ Sanity account created and project shared with PPlazan
- ☐ Content populated in Sanity Studio (or at least placeholder entries)

Week 4 – Reviews & Customer Accounts

Jun 16 – Jun 20, 2026

Connect the existing reviews UI and auth modal to real data sources. Both UI shells are already built.

Reviews:

- ☐ Decide on reviews source: Sanity (manual entry) or third-party (Judge.me / Yotpo)
- ☐ Replace `mockReviews.ts` with live data fetch
- ☐ Wire aggregate rating + individual review cards to real data
- ☐ Optional: Review submission form

Customer Accounts:

- ☐ Shopify Customer API — sign in (`customerAccessTokenCreate`)
- ☐ Register (`customerCreate`)
- ☐ Fetch order history for logged-in customer
- ☐ Persist auth token (Zustand + `localStorage`)
- ☐ Wire auth state to nav account icon / dropdown
- ☐ Protected account dashboard (redirect if not logged in)

Week 5 – Polish & Launch

Jun 23 – Jun 27, 2026

Final QA, performance pass, and production launch.

QA checklist:

- ☐ Full end-to-end purchase test (real product, real payment)
- ☐ Mobile QA across breakpoints (320px, 375px, 768px, 1280px)
- ☐ Keyboard navigation pass (all interactive elements reachable)
- ☐ Screen reader test (VoiceOver / NVDA)
- ☐ All pages load without console errors

Performance:

- ☐ Lighthouse score ≥ 90 on all key pages
- ☐ `next/image` optimization verified on all images
- ☐ Font loading — no FOUT on serif headings

Pre-launch cleanup:

- ☐ Remove `app/api/test-shopify/route.ts`
- ☐ Confirm all environment variables in Vercel production

- ☐ Confirm Sanity CORS origin includes production domain
- ☐ Confirm Shopify Storefront API token is production-scoped

Go-live:

- ☐ Domain pointed to Vercel (DNS propagation — allow 24–48 hrs)
- ☐ SSL certificate active (Vercel auto-provisions)
- ☐ Smoke test on production URL
- ☐ Announce to Scott ✓

Scott tasks (must be done before go-live):

- ☐ Domain purchased and DNS pointed to Vercel
- ☐ Shopify store name updated from "My Store"
- ☐ Shopify Payments fully activated and verified
- ☐ Real product photography delivered (if replacing eBay images)

Critical Path — Scott's Tasks

These items are **blocked on the client** and will delay the schedule if not completed on time:

Task	Needed By	Impact if Late
Shopify Payments activation	Before Week 2 (Jun 2)	Checkout integration cannot be tested
Sanity account access shared	Before Week 3 (Jun 9)	CMS integration cannot begin
Domain purchase + DNS setup	Before Week 5 (Jun 23)	Launch delayed
Real product photography	Before Week 5 (Jun 23)	eBay CDN images used at launch
Shopify store name updated	Before Week 5 (Jun 23)	"My Store" appears in receipts

Timeline created: 2026-05-26 · Developer: PPlazan